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Portland, OR 97204

Tara Martich

US Environmental Protection Agency, Region 10
1200 Sixth Avenue, M/S ECL-115

Seattle, WA 98101

. RE:  Portland Harbor Project

Dear Chip and Tara:

The Lower Willamette Group is proceeding with the 3b revisions to the Programmatic Work Plan (PWP)
based on the results of our recent technical subgroup conference calls. As you are aware, there was some
delay in arranging the technical conference calls in order to accommodate the schedules of ErPA and its
partners (the final Nature and Extent call was held last Friday afternoon, October 10th). In z}dditi(_)n,

- follow-up calls are necessary to finalize some human health issues (October 20th), and to discuss the
protocol for sampling outside of the ISA relating to site boundary definition (to be scheduleq later this
week). This leaves little time to complete the necessary revisions to the PWP before the Octlober 27th
deadline. Our concern over the schedule is compounded by the fact that many of the PWP 3b issues are
interrelated to the Round 2a Field Sampling Plan (FSP), on which we have yet to receive EPA’s
comments. - :

The LWG sent a letter to you on September 26, 2003, detailing our concerns about the schedule. At the
time we sent that letter, we were anticipating the quick delivery of your FSP comments. The letter also
indicated that in order to produce a complete revised PWP by October 27th we would need the following
by October 14™: a) feedback on the Category 1, 2, 3a, and 4 issues; b) completion of the technical
discussions on 3b issues and receive your decision on those issues; and ¢) receive your decision on 3b
comments that were not set for further technical discussion. The LWG believes significant progress has
been made on 3b comments, and is committed to continued cooperation with EPA and its partners on the
remaining issues, but the LWG still needs your feedback and decision on all of the issues, as well as your
FSP comments. In order to do so, we respectfully request the following modification to the date for
submission of the revised PWP: Submission on the later of November 17, 2003, or three weeks from our
receipt of EPA’s FSP comments.

The revised schedule would provide the LWG a minimal amount of time to assess the FSP comments and
their potential impact on the overall project schedule and budget, and make the necessary changes to the
PWP. Your immediate attention to this matter would be greatly appreciated. I will contact you
tomorrow, October 16, to confirm your response to this request. '
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Sincerely,

im McKenna
Co-Chair -

cc: LWG Executive Committee
LWG Legal Committee



